KILNDECK · PROJECT PLAN

KilnDeck project plan

Design Molecule Lab · designmolecule.com

DOCUMENT CONTROL

Document ID	KND-PLN-001	Version	0.2
Status	Draft	Date	2026-10-30
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/kilndeck		
Source	docs/11-plan.md @ 9f92bd8		

REVISION HISTORY

Version	Date	Author	Change
0.2	2026-10-30	Amish Chadha	Decisions D10, D11 and D14 decided on 2026-10-30; D16 proposed
0.1	2026-10-28	Amish Chadha	First issue (kit 1.8 upgrade)

KilnDeck project plan

KilnDeck is at stage P3 (design outputs, TRL 3) and stops there under the portfolio cap; the next gate, P4 verification, needs Amish's go, a co-design partner and the decision D16 (end truss module mass). D10, D11 and D14 were decided on 2026-10-30. Method: STANDARDS sections 19 and 23.

Workstreams

Table 1. Workstreams.

Workstream	Owner (role)	Deliverable	Status
Design and calculations	Design lead	Model, CAL, drawings, BOM, build plan	Done at P3
Pipeline documents	Design lead	STM, OPT, URS, PRS, RTM, REG, FEA, RSK, MKT, PLN	Done at P3 (kit 1.9.1)
Decisions	Amish	D10 concept, D11 wind limit, D14 team handling decided 2026-10-30; D16 end module mass	D16 awaiting Amish
Co-design partner	Amish	Agreement with a clean-kiln programme or owners' association	Not started (KND-DDR-001, D8)
Kiln survey	Structural engineer with the partner	Trench, walls, bearing limit, feed hole grid, crust temperature, yard soil	Planned, on hold (P4)
Proof load and trials	Test lead	CalRig proof of guardrail, deck and track; dose weighing; floor temperature log	Planned, on hold (P4)

Resources needed

Table 2. Resources (estimates).

Resource	Deliverable	Effort	Estimated cost (USD)
Structural engineer (local)	Wall survey and bearing limit	2 days on site	to assess
Fabricator	Prototype deck and 24 m of track	about 3 weeks	2,905 parts, labour to assess
Test lead with CalRig	Proof load and first checks	1 week	to assess
Partner field staff	Firemen interviews and a trial season	1 season	to assess

Stage gates

Table 3. Stages (P4 to P6 on hold while the stage cap is P3).

Stage	Gate criteria	Status
P0 Proposal	PRB, STM, OPT, REG, FEA, PLN	Done
P1 Definition	URS, PRS, RSK, MKT	Done
P2 Design inputs	PRS targets, CAL, RTM, concept selection DDR	Done; option A selected by Amish on 2026-10-30 (D10)
P3 Design outputs	Model at D3, STEP, drawings, priced BOM, BLD, DEC, design FMEA	Done (2026-10-28)
P4 Verification	Survey, proof load, dose and temperature tests (TST)	On hold (cap)
P5 Validation	Field trial with firemen in a firing season	On hold (cap)
P6 Commercialization	Instructions for use, training, a named deployment partner	On hold (cap)

Next steps and decision requested

1. Amish: decide D16 (how to bring the end truss modules under 33 kg). D10, D11 and D14 were decided on 2026-10-30.
2. Amish: decide whether to approach the first co-design candidate.
3. Then, on Amish's go only: the P4 survey and proof load.

References

- Banglapedia. "Nor'wester." Accessed October 25, 2026. https://en.banglapedia.org/index.php/Nor%e2%80%99wester.
- BrickGuru. "What Is a Fixed Chimney Bull's Trench Kiln (FCBTK)?" https://www.brickguru.in/en/knowledge-brief/what-is-a-fixed-chimney-bulls-trench-kiln-fcbtk/.
- F.H. Brundle. "IBFM 385100L 20mm Round Groove Wheel 100mm With Support." Accessed October 25, 2026. https://www.fhbrundle.co.uk/products/0515W002__20mm_Round_Groove_Wheel_100mm_With.
- Greentech Knowledge Solutions. *Fixed Chimney Bull's Trench Kiln (FCBTK)*. Factsheet, 2014. https://www.shareweb.ch/site/Climate-Change-and-Environment/about%20us/about%20gpcc/Documents/01%20Fixed%20Chimney%20Bulls%20Trench%20Kiln%20(FCBTK).pdf.
- Health and Safety Executive. *Manual Handling: Manual Handling Operations Regulations 1992 (as Amended); Guidance on Regulations*. L23, 3rd ed. HSE Books, 2004.
- IndiaMART. Mobile scaffolding listings, JPR Ladders. Accessed October 25, 2026. https://m.indiamart.com/jprladders/mobile-scaffolding.html.
- IndiaMART. "MS Rectangular Pipe," Anjani Tubes. Accessed October 25, 2026. https://m.indiamart.com/proddetail/ms-rectangular-pipe-2853382277448.html.
- India Code. *The Occupational Safety, Health and Working Conditions Code, 2020*. https://www.indiacode.nic.in/bitstream/123456789/22041/1/2020-37.pdf.
- Inzonex. "Hot Surface Standards." Accessed October 25, 2026. https://inzonex.co.uk/insulation/safety/hot-surface-standards/.

- Kaushik, Hemant B., Durgesh C. Rai, and Sudhir K. Jain. "Uniaxial Compressive Stress-Strain Model for Clay Brick Masonry." *Current Science* 92, no. 4 (2007). https://www.iitk.ac.in/nicee/RP/2007_CS-Masonry_Current_Science.pdf.
- Luby Lab, Stanford University. "Automatic Coal Feeder." https://lubylab.stanford.edu/automatic-coal-feeder.
- Luby Lab, Stanford University. "Brick Kiln Intervention Trial." https://lubylab.stanford.edu/brick-kiln-intervention-trial.
- mk Technology Group. Guardrail notes (DIN EN ISO 14122-3). Accessed October 25, 2026. https://www.mk-group.com/fileadmin/media/ebook/en/profile-technology_60/page_336.html.
- Network Rail. "Lifting and Handling in Teams." Accessed October 25, 2026. https://safety.networkrail.co.uk/safety/manual-handling/principles-of-manual-handling/lifting-and-handling-in-teams/.
- poverty.ch. "The Most Energy Efficient Brick Kiln." Swiss Agency for Development and Cooperation. Accessed October 25, 2026. https://www.poverty.ch/the-most-energy-efficient-brick-kiln/.
- The Daily Star. "Feasibility of the Brick Kiln Control Act." https://www.thedailystar.net/law-our-rights/feasibility-brick-kiln-control-act-1225177.
- The Migration Story. "Braving the Heat to Bake Bricks." https://themigrationstory.com/post/braving-the-heat-to-bake-bricks/.
- The Punjab Occupational Safety and Health Act 2019. https://mckamalia.lgpunjab.org.pk/wp-content/uploads/The-Punjab-Occupational-Safety-Health-Act-2019.pdf.
- US Patent 1,506,924. "Fuel-Charging Device for Brick Kilns." 1924. https://patents.google.com/patent/US1506924A/en.